PROJECT TIMETABLE

M1: Project Months | 1,2,3 : Calendar months | Reporting period ends

Project number:	2025-1-TR01-KA220-YOU-000352941		Leading Organisation (X) Supporting Organisation (X)						Duration (24 months)																												
Acronym of the project:	YouthGreen 5.0								1 st year / Realization														2 nd year /Realization														
Name of the project:	YOUTHGREEN 5.0 -Fair Transition with Green Skills and Circular Economy		Coordinator (MEV)	AYBU (TR)	PRO-EK (TR)	THINK UP DIGITAL (N. Macedonia)	FETICO (ES)	NGO-PRO CONSENSO (EE)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24						
Work Package 1	**1**																																				
Activities	**Project Management: Ensuring effective coordination, financial monitoring, risk management, and sustainability planning**								10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9						
1.1. Project Coordination, Administration and Time Management	PMP		X						x	x	x	x	x	x	x	x	x	x	x																		
1.2 Financial monitoring	Budget		X	X	X	X	X	X	x	x	x	x	x	x	x	x	x	x	x																		
1.2 Quality Assurance	QAP		X				X		x	x	x	x	x	x	x	x	x	x	x																		
1.4 Dissemination and Communication	PMP		X						x	x	x	x	x	x	x	x	x	x	x																		
Work Package 2	**2**																																				
Activities	Green Skills & Circular Economy Training- Main Activities: Developing /implementing green skills training module, Job Transition &Green Jobs Guide, AI-powered Green Transition Simulator, Green Career Database, GreenHub.		Leading Organisation (X) Supporting Organisation (X)						1 st year / Realization														2 nd year /Realization														
			Coordinator (MEV)	AYBU (TR)	PRO-EK (TR)	THINK UP DIGITAL (N. Macedonia)	FETICO (ES)	NGO-PRO CONSENSO (EE)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24						
	Original Dates in the Project Contract	*Actual / Realised Dates*							10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9						
2.1 Kick-off Meeting and TPM 1 (TR)	From 01.10.2025 to 03.10.2025	From 07.11.2025 to 08.11.2025	X							X																											
2.2 Green Skills Training Module	From 01.10.2025 to 01.08.2026	Ongoing – on schedule for Sept 2026 launch	X	X																																	
2.3 Job Transition &Green Jobs Guide	From 01.10.2025 to 01.08.2026	Ongoing – planned launch Sept 2026		X	X		X																														
2.4 TPM2 – (N. Macedonia, Strumica)	From 08.02.2026 to 10.02.2026	From 13.03.2026 to 14.03.2026				X								X																						
2.5 AI-powered Green Transition Simulator	From 01.10.2025 to 01.03.2027	Ongoing – in development		X	X	X																															
2.6 TPM-3 Madrid, Spain	From 17.05.2026 to 19.05.2027	Rescheduled to 27.10.2026-28.10.2026					X																														
2.7 Green Career Database	From 01.10.2025 to 01.08.2026	Ongoing – refinement phase, planned integration Sept 2026		X		X	X																														
2.8 GreenHub (Central Platform) Establishment	From 01.06.2026 to 01.09.2026	Ongoing – planned operational Sept 2026	X	X	X	X	X	X																													
Work Package 3	**3**																																				
Activities	**Youth Engagement & Sustainable City Policies- Main Activities:Organizing a Green Entrepreneurship Bootcamp, Sustainable City Policy Camp, Green Awareness Campaign, and International Green Youth Summit**		Leading Organisation (X) Supporting Organisation (X)						1 st year / Realization														2 nd year /Realization														
			Coordinator (MEV)	AYBU (TR)	PRO-EK (TR)	THINK UP DIGITAL (N. Macedonia)	FETICO (ES)	NGO-PRO CONSENSO (EE)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24						
	Original Dates in the Project Proposal	*Actual / Realised Dates*							10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9						
3.1. TPM 4 (TR)	From 09.08.2026 to 11.08.2026	Not yet held		X																							X									
3.2. Green Entrepreneurship Bootcamp	From 13.09.2026 to 19.09.2026	From 18.06.2026 to 24.06.2026 (completed)		X																																
3.3. Sustainable City Policy Camp	From 14.03.2027 to 17.03.2027	At initial planning stage	X			X																														
3.4 TPM5 – Estonia	From 17.05.2027 to 19.05.2027	Not yet held (planned May 2027)						X																												
3.5 Green Awareness Campaign	From 01.10.2025 to 01.07.2027	Ongoing – Phase 1 completed, Phase 2 underway	X					X																												
3.6 Green Youth Summit	From 18.07.2027 to 21.07.2027	At initial planning stage			X																															
Reporting			Leading Organisation (X) Supporting Organisation (X)						1 st year														2 nd year														
			Coordinator (MEV)	AYBU (TR)	PRO-EK (TR)	THINK UP DIGITAL (N. Macedonia)	FETICO (ES)	NGO-PRO CONSENSO (EE)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24						
Reports	**Reports**								10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9						
Report 1.	Internal Periodic Reports from partners		X	X	X	X	X	X							X					X						X						X					
Report 2.	National Agency -Progress Report		X																																		
Report 3	National Agency -Final Report		X																																		
Online Meetings	Partners		X	X	X	X	X	X	X			X				X		X	X			x	x			x		x									